
 
 

 

Staff Report 
 

Construction Contract for Abram Street (Collins Street to Stadium 
Drive); Project No. PWST07002B 
City Council Meeting Date:   11-17-2015 Action Being Considered:  Minute Order 

 

RECOMMENDATION 

Authorizing the City Manager or his designee to execute a construction contract with Tiseo 

Paving Company, of Mesquite, Texas, for the Abram Street Reconstruction from Collins 

Street to Stadium Drive in an amount not to exceed $15,972,461.25. The contract includes 

a maximum bonus of $135,000, for a possible contract total of $16,107,461.25. 
 

PRIOR BOARD OR COUNCIL ACTION 

On May 22, 2007, City Council passed Resolution No. 07-272 authorizing the execution of an 

Engineering Services Contract with Weir & Associates, Inc. relative to the design of the 

reconstruction of Abram Street from Collins Street to Watson Road (SH-360) for an amount 

not to exceed $1,176,800. 

 

On June 9, 2009, City Council approved Minute Order MO06092009-006 authorizing the 

execution of Amendment No. 1 to the Engineering Services Contract for Wier & Associates 

Inc., of Arlington, Texas for the additional services related to the design of Abram Street from 

Collins Street to Watson Road (SH-360), in the amount of $79,000.  

 

On March 6, 2012, City Council approved Minute Order MO03062012-007 authorizing the 

execution of Amendment No. 4 to the Engineering Services Contract with Wier & Associates, 

Inc., of Arlington, Texas for additional services related to the design of Abram Street from 

Collins Street to Watson Road (SH-360) in the amount of $35,000. 

 

On February 11, 2014, City Council approved Minute Order MO02112014-008 authorizing the 

execution of Amendment No. 8 to the Engineering Services Contract with Wier & Associates, 

Inc., of Arlington, Texas for additional services related to the design of Abram Street from 

Collins Street to Watson Road (SH-360) in the amount of $39,000. 

 

On June 10, 2014, City Council approved Minute Order MO06102014-007 authorizing the 

execution of a contract with JLB Contracting, LLC, of Fort Worth, Texas for the construction of 

Abram Street from Stadium Drive to Watson Road (SH-360); Project No. PWST07002A in an 

amount not to exceed $8,158,766.73. 

 

ANALYSIS 

This project consists of reconstructing Abram Street between Collins Street and Stadium 

Drive as a 5-lane undivided concrete roadway from Collins Street to Gay Street.  From Gay 

Street to Stadium Drive, Abram Street will be constructed as a 4-lane divided roadway.  The 

construction includes a bridge over Johnson Creek, underground drainage, water and 

sanitary sewer lines, streetlights, sidewalks, and landscaping improvements. 
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Date of Bid: October 20, 2015 

Number of Bids Received: 4 

Number of Bids from Arlington Firms: 0 

Bidder Prequalification: Yes 

Engineer’s Estimate: $11,500,000 

Range of Bids: $15,972,461.25  to $18,415,014.80 

Low Bid: $15,972,461.25 

Recommended Low Bidder: Tiseo Paving Company of Mesquite, TX 

Contract Scope: The street will be re-constructed as a 5-lane 

 undivided arterial concrete section and will include 

 an enhanced bridge over Johnson Creek, storm 

 drain, streetlights, renewal of water and sanitary 

 sewer mains, and parkway landscaping/ 

 irrigation, sidewalks (with enhanced landscape 

 nodes) 

Proposed Start Date: January 4, 2016 

Proposed End Date: June 27, 2017 

Contract Time: 540 calendar days  

Liquidated Damages for Delay: $500 per day 

Bonus for Early Completion: $500 per day 

Maximum Bonus: $135,000 

Total: $16,107,461.25 

 

VENDOR MWBE TOTAL 

Tiseo Paving Company 

Mesquite, TX 
No $15,972,461.25 

JLB Contracting, LLC 

Fort Worth, TX 
No $16,516,276.86 

Jackson Construction LTD 

Fort Worth, TX 
No $17,762,022.85 

Rebcon, Inc. 

Dallas, TX 
No $18,415,014.80 

  

This project included a pipe material bid alternative between using PVC or ductile iron water 

pipe. City Staff recommends awarding the use of ductile iron water pipe for this project. 

 

The average overall condition index (OCI) for this section is 45. This construction will 

remove approximately 3.5 lane-miles from the “red street” list. 

 

FINANCIAL IMPACT 

Funding is available in the following accounts: 

Street Bond Fund Account No. 358504-68153-64980699 $7,225,574.04 

Street Capital Non-Arbitrage Account No. 358502-68153-65550699 $7,582,303.75 

Sewer Bond Fund Account No. 648502-68250-17957204 $924,352.50 

Water Bond Fund Account No. 658502-68252-18082205 $375,230.96 

 

 FY 2016 FY 2017 FY 2018 

 $6,500,000 $9,607,461.25 $ 0 
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The bids on this project were higher than expected; therefore, $5,628,275.97 in street bond 

fund reserves will be used for this project. Four contractors submitted bids on the project.  

Some of the major bid item costs that came in higher than estimated were as follows: 

 

 Right of way Preparation ($1.2M more than estimated) 

 Drainage improvements ($1.2M more than estimated) due to higher demand for 

storm drainage pipe 

 Bridge improvements ($1M more than estimated) due to the means and method of 

the contractor to build the bridge 

 

Staff’s opinion is that the bids are legitimate and rebidding the project would not result in 

significant savings, if any.   

 

A total of $11,075,000 of street bond funds was programmed for construction from the 

2008 Bond Election for the limits of Collins Street to SH360. This section of Abram Street 

was split at Stadium Drive for constructability reasons. $5,819,636.66 of the total 

$11,075,000 was allocated for the section between Stadium Drive and SH360. The 

remaining $5,255,363.34 of street bond funds will be used on this phase of Abram Street 

(Collins Street to Stadium Drive). 

 

Due to the favorable bid that we received on the Stadium Drive (Division Street to Abram 

Street) Project and the $2,583,194 received from TIRZ 5 for the Stadium Drive Project, 

there was a surplus of $3,924,238.48 available in street bond funds that will also be used 

on this project. 

 

The street bond funds for this project will be allocated as follows: 

 

 Street Bond Reserves $5,628,275.97 

Remaining Street Bond funds sold for Abram Street Construction $5,255,363.34 

 Available from favorable bids on Stadium Drive $3,924,238.48 

 Total $14,807,877.79 

 

ADDITIONAL INFORMATION 

Attached: Bid Tab 

 Location Map 

 Street Bond Fund Five-Year Overview 

Under separate cover: None 

Available in the City Secretary’s Office:  None 

 

STAFF CONTACT(S) 

Keith Melton, P.E. Walter J. Pishkur 

Director of Public Works & Transportation Director of Water Utilities 

817-459-6553 817-459-6603 

Keith.Melton@arlingtontx.gov Buzz.Pishkur@arlingtontx.gov 
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